Build log analysis project updates (04/10/2026)

Cisco setup access links, steps, and status

1. **Temporary ADS machine**
    a. Link - https://adsrsvp.cisco.com/#/adsman.
        i. No need to put @cisco.com when putting in your userid
    b. Status: Request is in queue. I received access today morning.

ADS Machine is Queued

A

adsmanager@adsrsvp.cisco.com <adsmanager@adsrs...

To: Namita Mane -X (namane - BAYONE SOLUTIONS INC at Cisco)

Queued ADS details:

ADS name: - RHEL8
Lease Duration: - 4 weeks
Availability Status: - Queued

2. **Permanent ADS Machine**
    a. Link - https://managed.cisco.com/personal-resources
    b. Steps -
        i. Click on "Deploy+" button on the top right. Then click Aurora.
        ii. Enter details a per screenshot:



c. Status: Unable to see DCN Switching as Tenant
d. REALM bundle : "CN-SJC-ND"
    i. Raise Request using https://realm.cisco.com/asset-search
    ii. Status: Request raised

User(s): namane have requested access to bundle : CN-SJC-ND

R

REALM@cisco.com <REALM@cisco.com>

Today at 2:07 PM

To: Gangfeng Kong (gakong); gmurthy@cisco.com; +31 more

EALM For Engineers by Engineers
realm.cisco.com
cisco

User(s) : namane have requested access to the resources of the bundle : CN-SJC-ND . If you want to provide access, you would have to add this person to the usergroup : CN_REALM.GROUPER through https://myid-groups.cisco.com/groups

You are getting this email because you are listed as one of the bundle owners for this bundle. For information about what REALM is and its importance see the following.
REALM links:
REALM Application
REALM Documentation (Wiki)
In case of any queries you can open a case in Helpzone and open a service request.

TEAM REALM

iii. Todo : Talk with support to add DCN Switching Tenant
iv.

3. **Github Repository Access**
   a. Link - https://oneaccess.cisco.com
      i. For the nx Github, request access to A2G_group @ https://oneaccess.cisco.com



   b. Status: Requested access.
   c. After access , todo list as per Justin:
      i. This is our Github repo with our tools https://wwwin-github.cisco.com/DCN/tools
      ii. Once you log in, Justin will be able to provide access.

iii. This PR has the changes for the AI triage tool https://wwwin-github.cisco.com/DCN/tools/pull/642

iv.

4. **Training course**
    a. Link - https://cisco.edcast.com/insights/ECL-529e2871-ff1f-4c2b-8855-608fa4269ba8
    b. Status – Error: You do not have permission to access this Content. Please reach out to Administrator. - Raised a request with support.
5. **Build portal**
    a. Link - https://wwwin-ins-sw-web.cisco.com/node/branch/build
6. **Appstore**
    a. Link - https://appstore.cisco.com/
7. **DeepSight**
    a. Link - https://deepsight.cisco.com/

Meetings

1. Build log analysis intro with Justin (04/08/2026)
    a. webexteams://im?space=8fcc5f70-2dcc-11f1-a1fc-a98bb153865a&message=7726afb0-3453-11f1-bacb-858bcec24e03
2. Build log analysis with Divakar and Justin (04/09/2026)
    a. webexteams://im?space=8fcc5f70-2dcc-11f1-a1fc-a98bb153865a&message=c45958f0-3494-11f1-a96b-8f3ce65ee974

Build log analysis understanding after call with Justin

1. There are official nightly builds and user builds, with logs stored on NFS accessible via ADS machines. (NFS location: /auto/ins-bld-tools/branches/nx_main/nexus/logs/)
2. The official builds primarily use two branches, NX main and NX dev, with different build systems (Gmake and Bazel respectively)
3. Uses two build automation tools:
    a. Gmake
        i. Used to build nx_main repo.
        ii. Moving away from Gmake to Bazel
        iii. Old repos are built using Gmake
    b. Bazel
        i. Used to build nx_dev repo.

4. Build metadata (build number, status, ..) is stored in mySQL database.
   - Below is the build portal screenshot

Build No	Build Date	Expire By	LOC (Ins/Mod/Del)	Status/# Sanity	Comments
10.7(0)IDV9(0.205) (5bac722fc9e580f90448b2e7	04/08/2026 10:40	04/23/2026 14:56	9770 / 0 / 2286	Pass	Build successful (divvenka)
10.7(0)IDV9(0.204) (f1a36ff5acec9f3026eaf8867	04/07/2026 19:32	04/27/2026 23:30	3109 / 0 / 1671	Pass (42)	Codenet Label (psadhukh)
10.7(0)IDV9(0.203) (dd01a4baf87491ea0da198df7	04/07/2026 11:07	04/22/2026 14:52	38860 / 0 / 11639	Pass (2)	Build successful (divvenka)
10.7(0)IDV9(0.202) (442feb2f46d7328401594acf	04/06/2026 19:34	05/06/2026 23:16	33 / 0 / 36	Pass (2)	QA Label (psadhukh)
10.7(0)IDV9(0.201) (5efb3c5bbbbc515162b05fda	04/06/2026 15:21	Tree Deleted	1906387 / 0 / 689105	Fail	Build failed (psadhukh)

5. Logs are stored on NFS accessible via ADS machines.



6. Work by Justin
   a. Wrote Python script that extracts errors and passes them to a large language model (LLM) for analysis.
   b. The LLM suggests and applies code fixes automatically to a separate workspace.
   c. After AI patching, a build verification step ensures the fixes resolve the errors.
   d. There is potential to automate pull request creation for verified fixes to official builds.
7. Jenkins jobs initiate builds, and logs are stored temporarily. Failed build logs remain accessible for a few days, while official nightly build logs are retained for years.

8. CI builds run on pull requests with multiple checks including build and static analysis.
9. Jenkins triggers build jobs and generates logs stored on NFS and other storage.
10. Failed CI build logs are retained for about three days; official nightly build logs are kept for up to five years.
11. Huge size of log files